





FFYS 2019-23 TRANSPORTATION IMPROVEMENT PROGRAM  
SUMMARY OF MASSDOT PROGRAMMING AND CHANGES

2019		2020		2021		2022		2023
Current	Proposed	Current	Proposed	Current	Proposed	Current	Proposed	Proposed
<b>Earmarks (Section 1B: Earmark or Discretionary Grant Funded Projects)</b>								
605789- Boston – Reconstruction of Melnea Cass Boulevard (4 earmarks = \$17.4 million)				606226- Reconstruction of Rutherford Avenue (2 earmarks = \$8.6 million)				
607330- Milton – Deck reconstruction over SE Expressway (East Milton Square) (2 earmarks = \$2.8 million)				606501- Holbrook – Reconstruction of Union Street from Linfield Street to Centre Street/Water Street (1 earmark = \$1.5 million)				
606316- Brookline – Carlton Street Pedestrian Bridge (1 earmark = \$751,106)								
<b>Interstate Pavement (Section 2A: State Prioritized Reliability Projects)</b>								
608219 - Reading, Wakefield - Resurfacing and related work on I-95		608208 - Quincy, Milton, Boston - Interstate maintenance and related work on I-93			608378 - Danvers, Topsfield, Boxford, Rowley - Interstate maintenance and related work on I-95	608210 - Foxborough, Plainville, Wrentham, Franklin - Interstate maintenance and related work on I-495		
<b>Non-Interstate Pavement (Section 2A)</b>								
608467 - Marlborough - Resurfacing and related work on Route 20	Move to FFY 2020	608480 - Foxborough, Walpole - Resurfacing and related work on Route 1		608493 - Topsfield - Resurfacing and related work on Route 1	Move to FFY 2019	608817 - Salem, Lynn - Resurfacing and related work on Route 107		608495 - Concord, Lexington, Lincoln - Resurfacing and related work on Route 2A (moved in from FFY 2021)
608468 - Peabody, Danvers - Resurfacing and related work on Route 1		608482 - Cambridge, Somerville - Resurfacing and related work on Route 28		608495 - Concord, Lexington, Lincoln - Resurfacing and related work on Route 2A	Move to FFY 2023	608818 - Danvers - Resurfacing and related work on Route 114		609102 - Wenham, Manchester, Essex, Gloucester - Pavement preservation and related work on Route 128

2019		2020		2021		2022		2023	
Current	Proposed	Current	Proposed	Current	Proposed	Current	Proposed	Current	Proposed
608528 - Weston, Waltham - Resurfacing and related work on Route 20	Funds moved to 608484 - Canton, Milton - Resurfacing and related work on Route 138	608484 - Canton, Milton - Resurfacing and related work on Route 138	 (cost increase of \$2.5 million)	608498 - Hingham, Weymouth, Braintree - Resurfacing and related work on Route 53	Move to FFY 2022		608498 - Hingham, Weymouth, Braintree - Resurfacing and related work on Route 53 (moved in from FFY 2021)		
608587 - Dedham - Reconstruction and related work on Bridge St (Route 109), and Ames St			609101 - Peabody - Pavement Preservation and related work on Route 128		607477 - Lynnfield, Peabody - Resurfacing and related work on Route 1				
	608493 - Topsfield - Resurfacing and related work on Route 1 (advanced from FFY 2021)		608467 - Marlborough - Resurfacing and related work on Route 20 (cost increase of \$4 million) (moved in from FFY 2019)						
<b>Roadway Improvements (Section 2A)</b>									
608214 - Winchester - Stormwater improvements along Route 3	Project deemed infeasible. Will be deactivated							608599 - Canton, Sharon, Foxborough, Norwood, Walpole - Stormwater improvements along Route 1, Route 1A, and I-95 (moved in from FFY 2019)	
608599 - Canton, Sharon, Foxborough, Norwood, Walpole - Stormwater improvements along Route 1, Route 1A, and I-95	Move to FFY 2022								
<b>Safety Improvements (Section 2A)</b>									
608206 - Chelsea to Danvers - Guide and traffic sign replacement on a section of US Route 1		608608 - Braintree - Highway lighting improvements at I-93/Route 3 Interchange			609090 - Boston, Milton, Quincy - Highway lighting system replacement on I-93, from Neponset Ave to the Braintree Split				609053 - Canton, Dedham, Norwood - Highway and lighting improvements at I-93 and I-95/128

2019

2020






2021

2022

2023

2019		2020		2021		2022		2023	
Current	Proposed	Current	Proposed	Current	Proposed	Current	Proposed	Current	Proposed
608205 - Reading to Lynnfield - Guide and traffic sign replacement on a section of I-95 (SR 128)		608611 - Canton, Milton, Randolph - Replacement and rehabilitation of the highway lighting system at the Route 24/Route 1/I-93 Interchange							609058 - Peabody to Gloucester - Guide and traffic sign replacement on Route 128
608608 - Braintree - Highway lighting improvement at I-93/Route 3 Interchange									609060 - Lynnfield, Peabody, Danvers - Guide and traffic sign replacement on I-95/128
<b>Intersection Improvements (Section 2B: State Prioritized Modernization Projects)</b>									
607759 - Boston - Intersection and signal improvements at the VFW Parkway and Spring St	Move to FFY 2020	608562 - Somerville - Signal and intersection improvement on I-93 at Mystic Ave and McGrath Highway	(cost increase of \$2.5 million)	608566 - Marlborough - Improvements at Route 20 (East Main St) at Curtis Ave	Move to FFY 2023			608567 - Peabody - Improvements at Route 114 at Sylvan St, Cross St, Northshore Mall, Loris Rd, Route 128 Interchange and Esquire Dr (moved in from FFY 2021)	608052 - Norwood - Intersection and signal improvements on US 1 and Morse St (moved in from FFY 2019)
607342 - Milton - Intersection and signal improvements at Route 28 and Chickatawbut Rd	Move to FFY 2020	608564 - Watertown - Intersection improvements at Route 16 and Galen St	Move to FFY 2023	608567 - Peabody - Improvements at Route 114 at Sylvan St, Cross St, Northshore Mall, Loris Rd, Route 128 Interchange and Esquire Dr	Move to FFY 2022			608569 - Quincy - Intersection improvements at Route 3A (Southern Artery) and Broad St (cost increase of \$1.3 million) (moved in from FFY 2021)	608564 - Watertown - Intersection improvements at Route 16 and Galen St (moved in from FFY 2020)
608052 - Norwood - Intersection and signal improvements on US 1 and Morse St	Move to FFY 2023		607342 - Milton - Intersection and signal improvements at Route 28 and Chickatawbut Rd (moved in from FFY 2019)	608569 - Quincy - Intersection improvements at Route 3A (Southern Artery) and Broad St	Move to FFY 2022				608566 - Marlborough - Improvements at Route 20 (East Main St) at Curtis Ave (Cost increase of \$2.5 million) (moved in from FFY 2021)
607748 - Acton - Intersection and signal improvements on SR 2 and SR 111 at Piper Rd and Taylor Rd	Move to FFY 2021; new scope being defined		607759 - Boston - Intersection and signal improvements at the VFW Parkway and Spring St (moved in from FFY 2019)		607761 - Swampscott - Intersection and signal improvements at SR 1A at Swampscott Mall (moved in from FFY 2019)				

2019		2020		2021		2022		2023	
Current	Proposed	Current	Proposed	Current	Proposed	Current	Proposed	Current	Proposed
608755 - Boston - Intersection improvements at Morton St and Harvard St					607748 - Acton - Intersection and signal improvements on SR 2 and SR 111 at Piper Rd and Taylor Rd (Cost increase of \$4.5 million) (moved in from FFY 2019)				
607761 - Swampscott - Intersection and signal improvements at SR 1A at Swampscott Mall	Move to FFY 2021								
	607249 - Sudbury - Intersection improvements at Route 20 and Landham Rd								
Roadway Reconstruction (Section 2B)									
		608835 - Medford - Improvements at Brooks Elementary School		607901 - Dedham - Pedestrian improvements along Elm St. and Rustcraft Road corridors		607977 - Hopkinton, Westborough - Reconstruction of I-90/I-495 Interchange		(cost increase of \$2.2 million)	607977 - Hopkinton, Westborough - Reconstruction of I-90/I-495 Interchange
		608743 - Salem - Improvements at Bates Elementary		608911 - Belmont - Improvements at Wellington Elementary School					
		608829 - Stoughton - Improvements at West Elementary	Moved to OCPC TIP in FFY 2021	607977 - Hopkinton, Westborough - Reconstruction of I-90/I-495 Interchange	Move to FFY 2022/23				
		608791 - Winchester - Improvements at Vinson-Owen Elementary							

2019		2020		2021		2022		2023	
Current	Proposed	Current	Proposed	Current	Proposed	Current	Proposed	Current	Proposed
		607977 - Hopkinton, Westborough - Reconstruction of I-90/ I-495 Interchange	Move to FFY 2022/23						
<b>Bicycles and Pedestrians (Section 2C: State Prioritized Expansion Projects)</b>									
607888 - Boston, Brookline - Multi-use path construction on New Fenway	Move to FFY 2020		607888 - Boston, Brookline - Multi-use path construction on New Fenway (moved in from FFY 2019)	607329 - Wakefield, Lynnfield Rail Trail	 (cost increase of \$3.3 million)				
606223 - Acton, Concord - BFRT Phase IIB									
606316 - Brookline - Carlton St Pedestrian Bridge									
<b>Planning/Adjustments/Pass-through s (Section 3)</b>									
BN0008 - Newburyport - Parker River National Wildlife Refuge - Replace Hellcat Trail boardwalk									
<b>Non-Federally Aided Projects (Section 4)</b>									
		607977 - Hopkinton, Westborough - Reconstruction of I-90/ I-495 Interchange	Move to FFY 2022/23	607977 - Hopkinton, Westborough - Reconstruction of I-90/ I-495 Interchange	Move to FFY 2022/23	607977 - Hopkinton, Westborough - Reconstruction of I-90/ I-495 Interchange		607977 - Hopkinton, Westborough - Reconstruction of I-90/ I-495 Interchange	