

### Boston Region MPO FFY 2012 Schedule - Certification Activities

Task Name	Start	Finish	October	November	December	January	February	March	April	May	June	July	August	September	October
<b>General Program</b>															
Public Involvement & Website	Sat 10/1/11	Sun 9/30/12	[Green bar]												
MPO Open Houses - Quarterly	Wed 1/25/12	Wed 10/24/18		◆			◆			◆			◆		
MPO Public Workshops	Mon 6/4/12	Wed 6/27/12									[Green bar]				
Advisory Council Meetings	Wed 10/12/11	Wed 9/12/12	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆
Advisory Council-Input on Planning	Sat 10/1/11	Fri 9/28/12	[Green bar]												
AQ & Global Warming Solutions	Sat 10/1/11	Fri 9/28/12	[Green bar]												
Disability Access Support	Sat 10/1/11	Fri 9/28/12	[Green bar]												
Transportation Equity Program	Sat 10/1/11	Fri 9/28/12	[Green bar]												
Transportation Equity Updates	Thu 1/19/12	Thu 9/20/12				◆				◆					◆
Livability Program & Workshops	Sat 10/1/11	Fri 8/31/12	[Green bar]												
CMP, Other Studies	Sat 10/1/11	Fri 9/28/12	[Green bar]												
Safety & Security	Sat 10/1/11	Fri 9/28/12	[Green bar]												
UPWP Committ. - Quarterly Reviews	Thu 11/3/11	Mon 9/17/12		◆				◆			◆			◆	
<b>L RTP Development</b>															
Update Needs Assessment	Thu 12/1/11	Fri 9/28/12				[Red bar]									
Develop Performance Measures	Thu 12/1/11	Fri 9/28/12				[Red bar]									
Public Input-Needs	Wed 2/1/12	Fri 9/28/12					[Red bar]								
Public Input - Performance Goals	Thu 3/1/12	Fri 9/28/12					[Red bar]								
Plan for Scenarios	Thu 4/5/12	Fri 9/28/12						[Red bar]							
<b>UPWP Development</b>															
Development - Project Universe	Thu 1/5/12	Thu 1/26/12				[Blue bar]									
Subregion Input - Project Ideas	Thu 1/5/12	Thu 1/26/12				[Blue bar]									
UPWP Committee	Thu 2/2/12	Fri 3/30/12					◆		◆						
Evaluation of New Projects	Thu 2/2/12	Thu 2/23/12					[Blue bar]								
Receive Planning Target	Thu 3/8/12	Thu 3/8/12						◆ 3/8							
Status-Prelim \$\$-Ongoing Projects	Thu 3/15/12	Thu 3/15/12						◆ 3/15							
Staff Recommendation	Thu 3/15/12	Thu 3/15/12						◆ 3/15							
Committee Recommendation	Thu 3/29/12	Thu 3/29/12							◆ 3/29						
<b>UPWP Implementation</b>															
MPO & Agency Workscopes	Mon 10/3/11	Fri 9/28/12	[Blue bar]												
Reports and Studies	Mon 10/3/11	Fri 9/28/12	[Blue bar]												
<b>Clean Air &amp; Mobility</b>															
Review & Technical Support	Mon 10/3/11	Wed 7/25/12	[Purple bar]												
Staff Recommendations	Thu 3/22/12	Thu 3/22/12							◆ 3/22						
Amend TIP FFYs 2012 - 2015	Thu 5/3/12	Thu 6/14/12								[Purple bar]					
<b>TIP Development</b>															
Review TIP Evaluation Process	Thu 12/8/11	Wed 1/4/12			[Blue bar]										
Send Letter to Municipalities	Thu 12/22/11	Thu 12/22/11			◆ 12/22										
TIP Updates to MPO	Thu 1/5/12	Thu 9/6/12		◆		◆	◆	◆	◆	◆	◆	◆	◆	◆	◆
TIP Amendment/s (typic. tframe)	Thu 1/5/12	Fri 9/7/12				[Blue bar]									
Seminars (2) & Subregion Input	Wed 1/18/12	Tue 1/31/12				[Blue bar]									
Updated Project Info Forms Due	Fri 2/3/12	Fri 2/3/12					◆ 2/3								
Project Evaluations	Fri 2/3/12	Fri 3/2/12					[Blue bar]								
Input from Subregions	Mon 2/6/12	Fri 3/2/12					[Blue bar]								
Review Obligation Status	Mon 2/27/12	Thu 9/20/12						◆				◆			◆
Municipal Feedback on Evaluations	Fri 3/2/12	Mon 3/19/12						[Blue bar]							
Receive Funding Target	Thu 3/8/12	Thu 3/8/12						◆ 3/8							
1st Tier List & Staff Proposal Due	Thu 3/22/12	Thu 3/22/12							◆ 3/22						
MPO to Discuss List & Staff Proposal	Thu 4/5/12	Thu 4/5/12							◆ 4/5						
<b>UPWP &amp; TIP Approvals</b>															
MPO to Review Drafts	Thu 4/5/12	Thu 4/5/12							◆ 4/5						
Approve UPWP&TIP Dfts for Review	Thu 4/19/12	Thu 4/19/12								◆ 4/19					
UPWP & TIP Public Comment Period	Mon 4/30/12	Tue 5/29/12								[Red bar]					
MPO Endorse UPWP & TIP	Thu 6/28/12	Thu 6/28/12											◆ 6/28		