

**Boston Region MPO
FFY 2008 Schedule - Certification Activities**

Task Name	Start	Finish	October	November	December	January	February	March	April	May	June	July	August	September
General Program														
MPO Open Houses - Bi-monthly	Tue 12/11/07	Tue 8/12/08			◇			◇			◇		◇	
MPO Public Workshops (4)	Tue 2/12/08	Fri 7/25/08					■					■		
Advisory Council Mtgs & Committees	Wed 10/10/07	Wed 9/10/08												
Advisory Council-Input on Documents	Wed 5/9/07	Wed 8/8/07												
Regional Equity Outreach	Tue 11/6/07	Tue 9/30/08		■	■	■	■	■	■	■	■	■	■	■
Regional Equity-Reports to TPPC	Sat 1/5/08	Sat 7/5/08				◇			◇			◇		
Walkable Community Workshops	Tue 10/2/07	Tue 9/30/08	■	■										
MMS, Other Studies & Programs	Tue 10/2/07	Tue 9/30/08	■	■	■	■	■	■	■	■	■	■	■	■
Disability Access Support	Mon 10/1/07	Tue 9/30/08	■	■	■	■	■	■	■	■	■	■	■	■
Plan Amendment - TBD														
Discuss Revised Demographics														
Discuss Other Changes														
Outreach & Public Review														
Revise Draft/Prepare Final														
Adopt Amend/Submit-Fed Agencies														
UPWP Development														
UPWP Subcommittee	Thu 2/21/08	Fri 7/18/08												
Status and Preliminary Budget	Thu 2/21/08	Thu 2/21/08					◆ 2/21							
Preliminary List of Projects	Thu 2/21/08	Tue 3/18/08					■							
Outreach to Subregions	Mon 3/3/08	Wed 4/16/08						■						
Final Budget	Thu 6/5/08	Thu 6/5/08									◆ 6/5			
Prepare Draft FFY 08 UPWP	Mon 6/2/08	Fri 6/27/08									■			
Suburban Mobility & TDM														
Review & Technical Support	Mon 10/22/07	Tue 9/30/08		■	■	■	■	■	■	■	■	■	■	■
TDM Project Review/Recomm	Thu 12/6/07	Fri 8/15/08												
SubMob Letters of Interest Due	Tue 11/27/07	Tue 11/27/07		◆ 11/27										
Pre-Proposal Meeting	Thu 1/10/08	Thu 1/10/08				◆ 1/10								
Proposals Due-TDM	Fri 2/29/08	Fri 2/29/08						◆ 2/29						
Meet with Proponents	Tue 4/1/08	Mon 4/28/08							■					
Sub Mob Prjct Recommendations	Thu 6/5/08	Thu 6/5/08									◆ 6/5			
Project Selection - TPPC	Thu 6/19/08	Thu 6/19/08										◆ 6/19		
TIP Development														
TIP Updates	Thu 10/18/07	Thu 9/18/08	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇
TIP Amendment/s (typic. t/frames)	Fri 11/2/07	Fri 8/22/08		■	■	■	■	■	■	■	■	■	■	
Review TIP Process	Thu 11/1/07	Thu 1/17/08		■	■	■	■							
Review Project Obligation Status	Thu 11/15/07	Fri 8/22/08												
Project Info Forms-Send/Return	Thu 12/6/07	Fri 1/4/08			■									
Data Collection	Fri 12/14/07	Thu 8/21/08			■	■	■	■	■	■	■	■	■	
Send Forms to Proponents	Mon 1/7/08	Fri 1/18/08				■								
Annual Seminars (4) & Subregions	Mon 2/4/08	Fri 3/28/08					■							
PIF Forms Due	Thu 2/21/08	Thu 2/21/08					◆ 2/21							
Project Evaluations	Fri 2/22/08	Thu 6/19/08						■						
Subregion Priorities	Tue 4/1/08	Wed 4/30/08							■					
TIP Input Days	Thu 4/17/08	Thu 5/1/08							◇	◇				
Prepare Draft FFYs 2009-2012 TIP	Thu 6/5/08	Thu 6/19/08									■			
UPWP & TIP Approval														
Approve Drafts for Review	Thu 6/19/08	Thu 6/19/08									◆ 6/19			
Public Comment Period	Mon 7/7/08	Tue 8/5/08										■		
Review Public Comments	Thu 7/17/08	Thu 8/14/08											■	
MPO Approve UPWP & TIP	Thu 8/21/08	Thu 8/21/08												◆ 8/21