FACT SHEET
DRAFT POLICY CHANGES FOR THE BOSTON REGION
METROPOLITAN PLANNING ORGANIZATION’S (MPO)
TRANSPORTATION IMPROVEMENT PROGRAM (TIP)
This fact sheet outlines proposed policy changes to the Boston Region MPO’s
TIP process. This proposal is available in a more detailed format in a memo
submitted to the MPO board for consideration at the board’s meeting on Thursday,
September 23, 2021. At that meeting, the board voted to release this proposal
for public review. The MPO welcomes feedback on these proposed policies. The
public comment period will close at 5:00 PM on Monday, October 18, 2021.

What is the TIP Project Cost Ad Hoc Committee?
The TIP Project Cost Ad Hoc Committee is comprised of Boston Region MPO board
members who volunteered their time to help address persistent cost increases for those
projects funded through the TIP, the MPO’s five-year capital plan. In recent years, cost
increases to projects selected for funding by the MPO have limited the board’s ability
to fund new projects, as little funding remained available after all cost increases were
covered.
The MPO board established this committee in April 2021 to explore solutions to this
challenge. The committee’s work formally began on June 3, 2021. Over the course of
six meetings throughout the summer of 2021, the committee explored data on past TIP
project funding, identified key issues, and drafted policy proposals for consideration by
the full MPO board.
The committee, comprised of nine members of the MPO board, is chaired by the
representative of the Metropolitan Area Planning Council. Additional seats are held by
the Massachusetts Department of Transportation’s (MassDOT) Highway Division, the
Massachusetts Bay Transportation Authority’s Advisory Board, the Regional Transportation
Advisory Council, and five municipalities in the Boston region (Boston, Everett, Medway,
Rockland, and Somerville).

What were the key issues identified by the committee?
The committee identified several issues concerning current MPO practice that have
contributed to the cost increase challenges faced by the board during recent TIP
development cycles:
1. The MPO currently selects projects for funding in the TIP early in the overall
project design and development process. By allowing projects to be funded any
time after approval by MassDOT’s Project Review Committee (PRC), the MPO is
taking on a great degree of risk due to the uncertainty of project costs early in
design. Generally, the earlier in the design process a project is added to the TIP,
the greater the likelihood its final cost will be significantly higher than its original
projected cost.
2. The MPO lacks a clearly defined process for making decisions about how to
approach project cost increases when they occur. As a result, stakeholders in the
TIP process may believe that decisions are arbitrary or unfair.
3. There is often limited direct engagement between many project proponents and
the MPO board and staff, expect for communication that is absolutely necessary
for developing the new TIP. Currently, significant resources are not devoted to
proactive monitoring of projects in the TIP.
4. Historically, the MPO did not set robust expectations for project proponents after
their projects were originally selected for funding in the TIP. As a result, project
proponents may lack clarity in terms of their responsibilities for advancing projects
through development and design to construction.

What policies did the committee propose to address these
challenges?
To address the issues identified above, the committee proposed policies that fell into three
categories:

Proposed Policy #1: Require More Advanced Design Status at Project
Programming
The committee recommended that the MPO should require project proponents to submit
25 percent design plans and obtain an updated cost estimate from MassDOT, based
on these plans, to be eligible for TIP funding. This policy would apply to all projects
considered for funding by the MPO.
Coupled with this higher programming threshold, the committee recommended that the
MPO make three complementary policy changes:
1. Formalize a preliminary project evaluation step that would offer proponents
guidance on how their projects would score, based on the MPO’s projectevaluation criteria, before proponents invest local resources to reach 25 percent
design. This preliminary scoring could be done any time after a project has been
PRC-approved.
2. Establish year-over-year benchmarks for marking progress on project design to
set clear expectations for project proponents at the outset of the programming
process. These benchmarks would be used to gauge the extent to which projects
are advancing at an appropriate pace and could act as an early warning sign for
those projects that are not on schedule.
3. Create additional instructional materials about the TIP process to support project
proponents. These materials should take the form of a TIP how-to guide that
outlines all of the key steps and requirements for proponents to have a project
funded in the TIP.

Proposed Policy #2: Create Additional Touch Points Between Project
Proponents, MPO Staff, the MPO Board, and MassDOT Staff
To enhance proactive communication between all TIP stakeholders, the committee
recommended that the MPO do the following:
1. Establish biannual check-ins between MPO staff, project proponents, and
MassDOT Highway District staff. These check-ins would provide an opportunity to
regularly discuss project progress and address challenges and questions as they
arise.
2. Encourage proponents to include MPO staff on design submissions to MassDOT,
so that MPO staff will be informed if there are significant changes to a project’s
scope or design as it advances.
3. Require that proponents present to the MPO board in the event of major project
cost or scope changes. This policy would provide an opportunity for the MPO
board to directly engage proponents, learn why changes have occurred, and
assess the appropriate course of action for addressing such changes.

Proposed Policy #3: Establish a Policy for Rescoring Projects When Costs
Increase Beyond a Specified Threshold
The committee recommended that the MPO establish a process to adjudicate project cost
increases when they occur. That process would follow these steps:
1. If a project increases in cost by $2.5 million (for projects originally estimated to
cost more than $10 million) or 25 percent (for projects that cost less than $10
million), the MPO would consider further action.
2. Proponents of projects that have exceeded either threshold above would be
required to attend an MPO board meeting to explain the cause of the cost
increase. Proponents would provide a short presentation and any supporting
design documentation for the board’s review, as needed or requested.
3. Proponents could have their projects rescored if the cost increase is related to
scope changes that may increase the project’s evaluation score. The project would
then be compared to other projects in the TIP and assessed for cost-effectiveness,
based on both project evaluation score and cost per scoring point.
4. The MPO board would then decide whether the cost increase should be funded.
When making this decision, the board may also consider a host of other
information, including the availability of funds in a given federal fiscal year
(FFY); the distribution of MPO funds across project types and municipalities in the
region; past cost increases and readiness issues for the project in question; and
the cost, evaluation score, and readiness of other projects funded in the TIP. Project
proponents would have the opportunity to comment on any decisions made by the
MPO board.

When would these proposed changes be implemented?
These proposed changes would be implemented immediately following adoption, which
is anticipated in November 2021. Therefore, the proposed policies would be in effect for
the development of the FFY 2023–27 TIP, which will occur between October 2021 and
June 2022. The MPO would reserve the right to adjust the implementation timeline for
individual components of the proposed policy based on changing needs and conditions.

Will this proposal impact projects currently funded in the TIP?
No projects currently funded in the Boston Region MPO’s FFYs 2022–26 TIP will see
immediate changes to their funding amounts or programming years as a result of these
proposed policy changes. If these policies are adopted by the MPO, any future decisions
on project funding and schedules will be made by the board using these policies as a
guiding framework.

How can I learn more about this proposal?
Boston Region MPO staff will host an open house on Thursday, October 14, 2021, at
noon via Zoom. All stakeholders, including municipal staff, state and regional partners,
advocacy groups, and members of the public, are encouraged to attend. MPO staff will
give a short presentation on the proposed policies, leaving the majority of the hour open
for questions and comments from attendees.
More information on the proposed policies, including links to past committee meeting
materials, is also available on the Boston Region MPO’s website.

How can I provide feedback on this proposal?
The Boston Region MPO welcomes feedback on this proposal from all stakeholders in the
TIP process. Written feedback may be provided through the MPO’s online feedback form
or via email to Matt Genova, TIP Manager, at mgenova@ctps.org. Input is also welcome
at the open house on October 14 and at the MPO meeting on Thursday, October 7,
2021, at 10:00 AM.
The public comment period will close at 5:00 PM on Monday, October 18, 2021.

What happens next?
The MPO board anticipates reviewing all public comments submitted on this proposal
at its meeting on Thursday, November 4, 2021, at 10:00 AM. Based on this feedback,
the board may then make adjustments to the proposed policies before voting to approve
them. Once final policy changes have been adopted, MPO staff will communicate the
new policies to all TIP stakeholders. Specific care will be taken to ensure that current and
prospective TIP project proponents understand the implications of these policy changes for
their projects in the coming months and years.

Español (Spanish)

WELCOME. BEM VINDA. BIENVENIDO. AKEYI. 欢迎. 歡迎.
You are invited to participate in our transportation planning process, regardless of your
race, color, national origin (including limited English proficiency), religion, creed, gender,
ancestry, ethnicity, disability, age, sex, sexual orientation, gender identity or expression,
veteran’s status, or background. Read our full notice of rights and protections at
www.bostonmpo.org/mpo_non_discrimination.
To request special accommodations, or if you need this information in another language,
contact the MPO at 857.702.3700 (voice), or civilrights@ctps.org (please allow
14 days). For people with hearing or speaking difficulties, connect through the state
MassRelay service at Relay Using TTY or Hearing Carry-over: 800.439.2370,
Relay Using Voice Carry-over: 866.887.6619, Relay Using Text to Speech:
866.645.9870.
For more information, including numbers for Spanish speakers,
visit https://www.mass.gov/massrelay.

Si necesita esta información en otro idioma, por favor contacte la Boston Region MPO al
857.702.3700.

简体中文 (Simplified Chinese)
如果需要使用其它语言了解信息，请联系波士顿大都会规划组织 (Boston Region MPO)
《民权法案》第六章专员，电话 857.702.3700.

繁體中文 (Traditional Chinese)
如果需要使用其他語言瞭解資訊，請聯繫波士顿大都會規劃組織（Boston Region
MPO）《民權法案》第六章專員，電話 857.702.3700.

Kreyòl Ayisyen (Haitian Creole)
Si yon moun vle genyen enfòmasyon sa yo nan yon lòt lang, tanpri kontakte Espesyalis
Boston Region MPO Title VI la nan nimewo 857.702.3700.

Português (Portuguese)
Caso estas informações sejam necessárias em outro idioma, por favor, contate o MPO
da Região de Boston pelo telefone 857.702.3700.

Tiếng Việt (Vietnamese)

Nếu quý vị cần thông tin này bằng một ngôn ngữ khác, vui lòng liên lạc Boston Region
MPO theo số 857.702.3700.

